
I-10 Paving in Cabazon       Week of 7-25-04
08-Riv-10-KP R26.2/R40.6

EASTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night

7/25/04 2100 7/26/04 2045 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/25/04 2100 7/26/04 2045 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/25/04 2100 7/26/04 2045 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/25/04 2100 7/25/04 2045 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
7/25/04 2100 7/26/04 500 San Gorgonio Wash EB Junction 111 EB #2, #3, #4 Crack Sealing Night
7/26/04 600 7/26/04 1700 San Gorgonio Wash EB Junction 111 EB #1 Concrete Barrier Day

7/26/04 2100 7/27/04 2045 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/26/04 2100 7/27/04 2045 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/26/04 2100 7/27/04 2045 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/26/04 2100 7/27/04 2045 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
7/26/04 2100 7/27/04 500 San Gorgonio Wash EB Junction 111 EB #2, #3, #4 Crack Sealing Night
7/27/04 600 7/27/04 1700 San Gorgonio Wash EB Junction 111 EB #1 Concrete Barrier Day

7/27/04 2100 7/28/04 2045 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/27/04 2100 7/28/04 2045 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/27/04 2100 7/28/04 2045 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/27/04 2100 7/28/04 2045 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
7/27/04 2100 7/28/04 500 San Gorgonio Wash EB Junction 111 EB #2, #3, #4 Crack Sealing Night
7/28/04 600 7/28/04 1700 San Gorgonio Wash EB Junction 111 EB #1 Concrete Barrier Day

7/28/04 2100 7/29/04 2045 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/28/04 2100 7/29/04 2045 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/28/04 2100 7/29/04 2045 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/28/04 2100 7/29/04 2045 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
7/28/04 2100 7/29/04 500 San Gorgonio Wash EB Junction 111 EB #2, #3, #4 Crack Sealing Night
7/29/04 600 7/29/04 1700 San Gorgonio Wash EB Junction 111 EB #1 Concrete Barrier Day

7/29/04 2100 7/30/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/29/04 2100 7/30/04 1400 EB Ramps at Verbenia Ave  On & Off Ramps Electrical Work Day & Night
7/29/04 2100 7/30/04 1400 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/29/04 2100 7/30/04 1400 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
7/29/04 2200 7/30/04 500 San Gorgonio Wash EB Junction 111 EB #2, #3, #4 Crack Sealing Night
7/30/04 600 7/30/04 1400 San Gorgonio Wash EB Junction 111 EB #1 Concrete Barrier Day
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I-10 Paving in Cabazon       Week of 7-25-04
08-Riv-10-KP R26.2/R40.6

WESTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night

7/25/04 1900 7/26/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/25/04 1900 7/26/04 1845 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/25/04 1900 7/26/04 1845 WB Ramps at Main St  On & Off Ramps Electrical Work Day & Night
7/25/04 1900 7/26/04 1845 WB Ramps at Verbenia Ave  On & Off Ramps Electrical Work Day & Night
7/25/04 1900 7/26/04 1845 San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing Day & Night

7/26/04 1900 7/27/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night  
7/26/04 1900 7/27/04 1845 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/26/04 1900 7/27/04 1845 WB Ramps at Main St  On & Off Ramps Electrical Work Day & Night
7/26/04 1900 7/27/04 1845 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/26/04 1900 7/27/04 1845 San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing Day & Night

7/27/04 1900 7/28/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/27/04 1900 7/28/04 1845 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/27/04 1900 7/28/04 1845 WB Ramps at Main St  On & Off Ramps Electrical Work Day & Night
7/27/04 1900 7/28/04 1845 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/27/04 1900 7/28/04 1845 San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing Day & Night

7/28/04 1900 7/29/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/28/04 1900 7/29/04 1845 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/28/04 1900 7/29/04 1845 WB Ramps at Main St  On & Off Ramps Electrical Work Day & Night
7/28/04 1900 7/29/04 1845 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/28/04 1900 7/29/04 1845 San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing Day & Night

 
7/29/04 1900 7/30/04 1400 WB Ramps at Fields Rd  On & Off Ramps Electrical Work Day & Night
7/29/04 1900 7/30/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/29/04 1900 7/30/04 1400 WB Ramps at Main St  On & Off Ramps Electrical Work Day & Night
7/29/04 1900 7/30/04 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/29/04 1900 7/30/04 1400 San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing Day & Night
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